
US EPA RECORDS CENTER REGION S

DATE:
FROM:

TO:

Ocrtober 17, 1994
Steve Renninger, OSC, U.S. EPA, Region V EERB, 
Westlake, OH ..........................................................

545231

(ERU/REGV)

D.Dietrich-Attn: E. Watkins, USEPA, OSWER, Wash. EX:... (via fax)
R.Karl, USEPA, Chief, EERB, Chicago, IL............................(KARL.R)
R.Powers, USEPA, EERB, Chief RS-1, Grosse He, MI...(ERU/REG.V)
J.Cisneros, USEPA, EERB, Chief ESS, Chicago, IL.......... (via fax)
M.McCue-Attn:Larry Leveqae, Ofc. Pub. Aff. ,Chicago, IL(via fax)
D.Dawley, EERB, ESS, HSE-5J, Chicago, IL........................ (via fax)
M.Anastasio, ORC, CS-3T, Chicago, IL......... ......................(via fax)
J.Ottarson, Ohio EPA, Bowling Green, OH..........................(via fax)
W.Suever, Chief, Delphos Fire Dept., Delphos, OH......... (via fax)
T.Tilson, Allen County EMA, Lima, OH............................. . (via fax)

SUBJECT: rOrbitron P^ Removal Action, 'Delphos, Allen County, Ohio 
POri^p-No. 1 (INITIAL)
SITE ID: XQ ■
RESPONSE AUTHORITY:
CERCLA Incident Category:
NPL STATUS:
START DATE:
COMPLETION DATE:

CERCLA
Site
None
October 13, 1994

SITUATION:

The PRP removal action 
13, 1994.

at the Orbitron site was initiated on October

A.

Weather: October 13, 1994 60o F Partly Cloudy
October 14, 1994 66o F Partly Cloudy
October 17, 1994 70o F Sunny

The Orbitron site is located at 901 South Main Street in Delphos, 
Allen County, Ohio. The site consists of a 200,000 ft2 main 
building, five smaller buildings, and four pole bams. The 
facility is located in a residential area of Delphos. On July 
12, 1994, OEPA-NWDO requested assistance from U.S. EPA to 
stabilize abandoned drums at the Orbitron site.

B. On July 19, 1994, a U.S. EPA-led site assessment was conducted at 
the Orbitron site. OSC Renninger and the TAT documented 
unrestricted site access and approximately 210 drums and small 
containers scattered throughout the site. Drum saiipling 
information indicated that the drums contained corrosive and. 
flammable wastes.

ACTIONS TAKEN:

A. September 20, 1994 - Administrative Order by Consent (AOC) signed 
by U.S. EPA and PRPs for removal of abandoned hazardous waste in 
drums and containers.

B. October 7, 1994 - OSC Renninger approved PRP removal work plan 
dated October 5, 1994, from Cousins Waste Control.



Oc±ober 13, 1994 - On-site meeting w/ OSC, TAT, Delphos F.D. 
Chief Suever, Allen County EMA Director, and Cousins Waste 
Control to initiate on-site removal activities. Cousins Waste 
Control (CWC) initiates drum saiipling, haz-cat, and drum staging. 
Drums segregated and staged in rear warehouse. Flammable 
wastestreams staged outdoors, adjacent to rear loading dock.

October 14, 1994 - CWC continues drum staging and consolidation 
of wastestreams. On-site wastestreams include: corrosives,
flammable liquid, flammable solid, PCB transformers, oxidizers, 
and neutral liquid.

October 17, 1994 - Delphos F.D. Chief Seuver identifies two 
underground storage tanks on-site. CWC continues drum staging 
and consolidation.

PLANS:

A.

B.

CWC to continue drum saitpling and consolidation in preparation 
for off-site disposal of wasiestreams.

Continue TAT and Delphos F.D. oversight of CWC removal 
activities.

C. CWC to initiate off-site disposal of wastestreams by November 14, 
1994.

KEY ISSUES:

A. Abandoned drums and containers inside and around buildings 
containing corrosive and flammable wastes.

5. STATUS:

A. Case open.

B. Estimated Costs: As of October 14, 1994

BUDGETED TOTAL TO DATE REMAINING
TAT $ 12,000 2,480 9,520
EPA $ 5,000 420 4,580

$ 17,000 $ 2,900 $ 14,100




